

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD

Date:	17.07.28	Job No.:	RD17-1019-02	ADR Yes/No:	N	ADR Date:		ECN #:	17- 575
Product No.:	D139-1019	Created By:	M Lee	Approved By:	ML				
Product Name:	AW139 SKYLIGHT	Checked By:	ML						

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Operations	Y	JLM	ML 17.07.28
Production Planning Man. / Prod. Planner	Y	LL / MR	ML 17.7.28
Supply Chain Director / Purchasing	N	RA / CL	
Production Engineering Coord.	Y	DD / JFS	ML 17.07.28
Production Engineering Coord.	N	DL	
Customer Order Processing	N	SL	

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
DQA / QA Coord.	Y	PS / ED	ML 17.07.28
QC Coordinator	Y	PD	ML 17.07.28
Customer Support	Y	SW / LM	ML 17.07.28
Customer Technical Support	Y	MB / ML	ML 17.07.28
Marketing	N	WR	
Prod. Man. Solution Provider	Y	HM	ML 17.07.28

Reason for Change:

The retention method for the window has been redesigned

Documents Affected:

Release D5419 Rev. B, D5547 Rev. A and D5548 Rev. A

IF APPLICABLE: NCR: _____ PAR: _____ CAR: _____ CIR: _____ URF: ~~17.07.28~~

PAPERWORK UPDATE ☐ PARTS MUST COMPLY ☒ PREVIOUS PARTS SATISFACTORY ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3	Notify Augusta Westland	N			
4	Manufacturing Licensing Agreement Update	N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Required Documents/Drawings/Item ID's Under Review (URF)	N			
6	Update Master Document List (MDL)	N			
7	Update Document Record (DR)	N			
8	Update Product Compatability Matrix	N			
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
10					

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	Y	KJ		17.07.28 ML
12	Update Product Specification Files (Bluefiles)	N			
13	Update Approved/Preliminary Dwg PDF Files	Y	KJ		17.07.28 ML
14	Update Product Development Summary (STC applications)	N			
15	Update QSI 021 (TC/FAA STC) and/or STC Approval List	N			
16	Create/Update Parts / STC Database	Y	KJ		17.07.28 ML
17	Update / Verify Airworthiness Release Certificate Database	Y	KJ		17.07.28 ML
18	Create / Update Change Record Form / Item Card Database	N			
19	Create / Update Packaging Process Plan (PPP)	N			
20	Red Decals required on Packaging Process Plan (PPP)?	N			
21	Update Controlled Supplier Documents (Qpulse) Database	N			
22	Update Grey Project Binder / Electronic Project Folder	N			
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	Y	KJ	D5419 Rev. B, D5547 Rev. A and D5548 Rev. A	17.07.28 ML
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)	N			
25					

Description / Action:

Release all drawings listed above; drawings are not currently STC approved
The MDL will be updated at a later date

D5381-1/-3 that are currently in stock can remain in stock however no additional D5381-1/-3 should be manufactured.

Contact Mike Lee with any questions.

ECN Verified & Complete: 

Date: AUG 01 2017